COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 02/ 2019

ESTI MATE SUMVARY 11: 00: 42
CONTI D C20684 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 20684- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 43.5 DAYS TI ME ALLOW 120 WORK DAYS
US 491 MP 36.8-MP 53.74 PERCENT TIME:  36.25 ORI G TIME ALLOW 120 WORK DAYS
PRQJECT NO. NHPP4912- 007
US 491 MP 36.15-MP 53.74
NAME OF ROAD:
PRQIECT COUNTI ES: MONTEZUVA DOLORES
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 06/ 29/ 2019 DATE TI ME STARTED 04/15/2019
2273 RI VER ROAD DATE LET 11/ 15/ 2018 DATE WORK BEGAN
DATE AWARDED 11/ 26/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/09/2019 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 04/ 15/ 2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 11,982, 897.54 PARTI Cl PATI NG $  2,815,563.92 $ 1, 043, 850. 43
AWARD PRQIJECT AMT: $ 10, 956, 000. 00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 23.50% TOTAL EARNI NGS 2,815, 563. 92 1,043, 850. 43
FUNDS AVAI LABLE: $ 9,167,333.62 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,815, 563. 92 1, 043, 850. 43
TOTAL CLAI M5 $ 0.00 RETAI NAGE -74,599. 84 -31,315.52
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,740, 964. 08 1,012, 534. 91
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,740, 964. 08 1,012, 534. 91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,012, 534. 91

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20684 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20684-BI D ESTI MATE RUN 07/ 02/ 2019
PRQJECT: NHPP4912- 007 ESTI MATE NO 0003 11: 00: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
2,901. 34000 1. 000 2,901. 34
0010 202-00035 Renoval of Pipe 70. 000 70. 000
LF 0. 000 0. 00
27.56000 70. 000 1,929. 20
0015 202- 00037 Renoval of End Section 1. 000 1.000
EACH 0. 000 0. 00
309. 17000 1. 000 309. 17
0020 202-00090 *Rermoval of Delineator 559. 000 0. 000
EACH 0. 000 0. 00
7. 00000 0. 000 0. 00
0025 202-00220 Renpval of Asphalt Mat 646. 000 646. 000
Sy 0. 000 0. 00
21. 24000 646. 000 13,721.04
0030 202-00240 *Rermoval of Asphalt Mat (Pl aning) 8, 000. 000 5, 356. 000
SY 0. 000 0. 00
3.99000 5, 356. 000 21, 370. 44
0035 202-00810 Renoval of Ground Sign 61. 000 0. 000
EACH 0. 000 0. 00
135. 40000 0. 000 0. 00
0040 202-00821 *Rermoval of Sign Panel 150. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0045 202-04002 Cean Cul vert 2. 000 0. 000
EACH 0. 000 0. 00
2,366.27000 0. 000 0. 00
0050 203-00010 Uncl assi fied Excavation (Conplete In Place) 2, 953. 000 2, 953. 000
cY 0. 000 0. 00
23. 35000 2, 953. 000 68, 952. 55
0055 203-00050  Unsuitable Material 35. 000 17. 000
cY 0. 000 0. 00

68. 81000 17. 000 1,169. 77



CONTI D: C20684 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20684-BI D ESTI MATE RUNO7/02/ 2019
PRQIECT: NHPP4912- 007 ESTI MATE NO 0003 11: 00: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
121. 11000 0. 000 0. 00
0065 203-01582 Truck (Dunp) 10. 000 0. 000
HOUR 0. 000 0. 00
156. 88000 0. 000 0.00
0070 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
99. 44000 0. 000 0. 00
0075 203-01597 Pot hol i ng 8. 000 0. 000
HOUR 0. 000 0. 00
327.50000 0. 000 0.00
0080 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
36. 35000 0. 000 0. 00
0085 206- 00000 Structure Excavation 51. 000 51. 000
cY 0. 000 0. 00
36. 22000 51. 000 1,847.22
0090 206- 00060 Structure Backfill (Special) (FlowFill) 38. 000 19. 000
cY 0. 000 0.00
161. 02000 19. 000 3, 059. 38
0095 207-00210 St ockpi l e Topsoi | 158. 000 158. 000
cY 0. 000 0. 00
40. 44000 158. 000 6, 389. 52
0100 208-00002 *Erosion Log Type 1 (12 Inch) 600. 000 174. 000
LF 0. 000 0.00
4.16000 174. 000 723. 84
0105 208-00020 *Silt Fence 1, 230. 000 1, 148. 000
LF 0. 000 0. 00
1.82000 1, 148. 000 2,089. 36
0110 208-00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0.00

700. 34000 1. 000 700. 34



CONTI D: C20684 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20684-BI D ESTI MATE RUNO7/02/ 2019
PRQIECT: NHPP4912- 007 ESTI MATE NO 0003 11: 00: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2,004. 48000 0. 000 0. 00
0120 208-00103 *Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
54. 00000 0. 000 0.00
0125 208-00105 *Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
136. 80000 0. 000 0. 00
0130 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
195. 32000 0. 000 0.00
0135 208-00207 *Erosion Control Management 30. 000 10. 000
DAY 2.000 1, 365. 32
682. 66000 12. 000 8,191.92
0140 210-00012 *Reset Mailbox Structure (Type 2) 47.000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
0145 210-00014  *Reset Mailbox Structure (Type 4) 0. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0150 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0.00
0155 210-04200  *Adjust Guardrail 2,975. 000 2,975. 000
LF 0. 000 0. 00
10. 00000 2,975. 000 29, 750. 00
0160 212-00006 *Seeding (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
778. 92000 0. 000 0.00
0165 212-00032  *Soi | Conditioning 1. 000 0. 000
ACRE 0. 000 0. 00

6, 606. 30000 0. 000 0. 00



CONTI D: C20684 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20684-BI D ESTI MATE RUNO7/02/ 2019
PRQIECT NHPP4912- 007 ESTI MATE NO 0003 11: 00: 42
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADVWAY
0170 213-00004 *Mil ching (Weed Free Straw) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 382. 40000 0. 000 0. 00
0175 213-00061 *Mul ch Tackifier 100. 000 0. 000
LB 0. 000 0. 00
5. 82000 0. 000 0. 00
0180 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 270. 000 0. 000
Cl ass
Sy 0. 000 0. 00
3. 19000 0. 000 0. 00
0185 304-02000 Aggregate Base Course (Class 2) 3, 700. 000 3, 629. 650
TON 0. 000 0. 00
31. 08000 3, 629. 650 112, 809.52
0190 304-06000 Aggregate Base Course (Cl ass 6) 2, 000. 000 1,992. 340
TON 0. 000 0. 00
45. 20000 1, 992. 340 90, 053. 77
0195 304-09014  Aggregate Base Course (Special) 7,270. 000 0. 000
TON 99. 600 3,748.94
37. 64000 99. 600 3,748.94
0200 403-09221  Stone Matrix Asphalt (Fibers)(Asphalt) 46, 581. 000 0. 000
TON 0. 000 0. 00
112. 76000 0. 000 0. 00
0205 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 4,729. 000 2,106. 960
TON 0. 000 0. 00
118. 33000 2,106. 960 249, 316. 58
0210 403-36721 Hot M x Asphalt (Grading ST)(75) (PG 58-28) 35, 717. 000 7,537. 480
TON 11, 494. 400 945, 299. 46
82. 24000 19, 031. 880 1, 565, 181. 81
0215 411-10255 Emul si fied Asphalt (Slow Setting) 58, 697. 000 4,676. 000
GAL 4,634. 000 11, 770. 36
2.54000 9, 310. 000 23, 647. 40
0220 503-00024 *Drilled Caisson (24 Inch) 36. 000 0. 000
LF 24.000 5, 496. 00
229. 00000 24.000 5,496. 00



CONTI D: C20684 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20684-BI D ESTI MATE RUNO7/02/ 2019
PRQIECT: NHPP4912- 007 ESTI MATE NO 0003 11: 00: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 603-10180 18 Inch Corrugated Steel Pipe 80. 000 80. 000
LF 0. 000 0. 00
69. 58000 80. 000 5, 566. 40
0230 603-10360 36 Inch Corrugated Steel Pipe 16. 000 16. 000
LF 0. 000 0. 00
258. 42000 16. 000 4,134.72
0235 603-30018 18 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
820. 87000 2.000 1,641. 74
0240 603-30036 36 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
1, 150. 83000 2.000 2,301. 66
0245 607-11525 *Fence (Plastic) 620. 000 620. 000
LF 0. 000 0. 00
2.61000 620. 000 1, 618. 20
0250 612-00001 *Del i neator (Type I) 490. 000 0. 000
EACH 0. 000 0. 00
21.00000 0. 000 0. 00
0255 612-00002  *Delineator (Type II) 71.000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0260 612-00003 *Del i neator (Type II1) 1. 000 0. 000
EACH 0. 000 0. 00
29. 00000 0. 000 0.00
0265 612-00003  *Delineator (Type IIl) 4. 000 0. 000
EACH 0. 000 0. 00
29. 00000 0. 000 0. 00
0270 613-00100 *1 Inch Electrical Conduit 30. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0275 613-00206 *2 Inch Electrical Conduit (Bored) 270. 000 247.000
LF 0. 000 0. 00

50. 00000 247.000 12, 350. 00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

613-07060

613-10000

614-00011

614- 00012

614-01512

614- 01522

614-01575

614- 01578

614-10110

614-72873

614- 80385

C20684
20684-BI D
NHPP4912- 007

ROADWAY

*Pul |

*Wring

*Si gn Panel

*Si gn Panel

* St eel

Si gn

* St eel

Si gn

* St eel

Si gn

*Steel Sign

*LED Warning Sign System (_Signs) (Install

*Loop Detector Wre Prefabricated (Install

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

| TEM
DESCRI PTI ON

Box (18"x30"x18") Deep

(Cass I)

(Class I1)

Support

(2-1nch Round) (Post)

Suppor t

(2-1nch Round) ( Socket)

Support

(2-1/2 Inch Round NP-40) (Post)

Suppor t

(2-1/2 Inch Round NP-40)(Slipbase)

Only)

Only)

*Runble Strip

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
869. 00000
1. 000
LS
3, 000. 00000
558. 000
SF
18. 00000
1, 059. 000
SF
22. 00000
535. 000
LF
15. 00000
46. 000
EACH
95. 00000
167. 000
LF
16. 00000
14. 000
EACH
229. 00000
1. 000
EACH
520. 00000
148. 000
LF
22. 00000
79, 369. 000
LF

0. 09000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
82. 000
82. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 07/ 02/ 2019

1, 804

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

11:00: 42

AMOUNT

1,804

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D

PREV QTY/

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

614- 84455

625- 00000

626- 00000

626- 01103

627-00013

627-00013

627- 30405

627-30410

630- 00000

630- 00001

630- 00007

C20684

NHPP4912- 007

20684-BI D

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Signal Pedestal Only) (20 FT

Al umi num

Pole (Install

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier

1)

*Pavenent Marking Paint (H gh Build)

*Paverment Marking Paint (H gh Build) (Tenporary)

*Pref ormed Thernopl astic Pavenent Marking
(Word- Synbol ) (Inlaid)

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Line) (Inlaid)

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

6. 000

100. 00000

1. 000

30, 672. 00000

1.000
LS
657, 805. 38000

1. 000
LS
3, 600. 00000
3, 000. 000
GAL
17. 33000
6, 000. 000
GAL
17. 33000
3, 500. 000
SF
7.00000
700. 000
SF
7.00000
7, 500. 000
HOUR
22.00000
1, 000. 000
HOUR
40. 00000
44.000
DAY

100. 00000

QrY TH'S PERI OD
QTY TO DATE

641.
1,347

1, 641.
. 250
2,269.

29.
. 000
33.

. 000
. 000
. 000

. 750
. 000
. 750

. 500
. 000
. 500

. 500
. 000
. 500

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

000

250

. 500
. 250
. 750

000

000

Page 8

ESTI MATE RUN 07/ 02/ 2019

11, 108

13, 821.

4,290

400.

.00

.00

.00

.00

.00

53

.00

.00

50

00

11:00: 42

AMOUNT

23,004

328, 902

1, 800.

23, 343

49, 923

8,430

3,300

.00

00

69

00

.00

51

.00

.00

50

00

00



CONTI D: C20684 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20684- Bl D
PRQIECT NHPP4912- 007 ESTI MATE NO 0003
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0390 630-00012 *Traffic Control Managenent 120. 000
DAY
725. 00000
0395 630-80341 *Construction Traffic Sign (Panel Size A) 39. 000
EACH
35. 00000
0400 630-80342 *Construction Traffic Sign (Panel Size B) 132. 000
EACH
35. 00000
0405 630-80344 *Construction Traffic Sign (Special) 54. 000
SF
10. 00000
0410 630-80355 *Portabl e Message Sign Panel 5. 000
EACH
3, 000. 00000
0415 630- 80357 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (B 2.000
Type
ype) EACH
750. 00000
0420 630-80360 *Drum Channel i zi ng Devi ce 200. 000
EACH
25. 00000
0425 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 40. 000
EACH
45. 00000
0430 630-80380 *Traffic Cone 500. 000
EACH
4.00000
0435 630-80511 Mbbi | e Pavenent Marking Zone 1. 000
LS
6, 500. 00000
0440 700-70010 F/ A M nor Contract Revisions 80, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

34. 000
10. 000
44.000

3. 000
0. 000
3. 000

33. 000
0. 000
33. 000

11. 250
0. 000
11.250

2.500
0. 000
2.500

0. 000
0.500
0. 500

20. 500
0. 000
20. 500

6. 000
0. 000
6. 000

112. 500
0. 000
112. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 07/ 02/ 2019

7,250

375.

00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

11:00: 42

AMOUNT

31, 900

105

1, 155

112

7,500

375.

512

270.

450.

00

00

00

50

00

00

50

00

00

.00

.00



CONTI D: C20684 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20684-BI D ESTI MATE RUNO7/02/ 2019
PRQIECT: NHPP4912- 007 ESTI MATE NO 0003 11: 00: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70012 F/ A Asphalt Pavenent |ncentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70014 F/ A Incentive (Snpothness) 350, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70016 F/A Fuel Cost Adjustnent 2, 500. 000 -2, 306. 290
FA -3,028. 680 -3,028. 68
1. 00000 -5,334.970 -5,334.97
0465 700-70019  F/A Asphalt Cenent Cost Adjustment 400, 000. 000 33, 829. 550
FA 40, 150. 000 40, 150. 00
1. 00000 73,979. 550 73,979.55
0470 700-70023 F/ A On- The-Job Trai nee 17, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70082 F/A Furnish & Install Electrical Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70589  F/ A Environmental Health & Safety Management 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 202-01300 Rem End Anchor age 2.000 2.000
EACH 0. 000 0. 00
346. 50000 2.000 693. 00
0505 202-01130 Rem Cdrail Ty 3 19. 000 19. 000
LF 0. 000 0.00

5. 50000 19. 000 104. 50



CONTI D:

CAT NO0200

0510 606-00301

0515 606- 02003

CAT NO0400

0490 620- 00002

0495 620-00020

Gdr ai

C20684
20684-BI D
NHPP4912- 007

| TEM
DESCRI PTI ON

ROADWAY

End Anchor (Nonflared) (31 in.

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Ty 3 (6-3) (31 Inch) (M)

Page 11
ESTI MATE RUNO07/02/ 2019

ESTI MATE NO. 0003 11: 00: 42
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QY THI'S PERI OD TH' S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANVDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
12. 500 12. 500
LF 0. 000 0.00
42. 57000 12. 500 532,13
MGS) (MASH Test ed) 2.000 2. 000
EACH 0. 000 0.00
3, 213. 00000 2.000 6, 426. 00
CAT 0200  CURRENT AMT $11,952,289.22$ 1,043, 850.43 $ 2, 800, 259. 74
1. 000 0. 500
EACH 0. 000 0.00
26, 608. 32000 0. 500 13, 304. 16
1. 000 0. 500
EACH 0. 000 0.00
4, 000. 00000 0. 500 2,000. 00
CAT 0400  CURRENT AMT $  30,608.32$ 0.00%  15,304.16

PRQIECT TOTAL

CURRENT AMI $11,982,897.54$ 1,043,850.43% 2,815, 563.



